

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	May 16, 2019	
Project:	Shillito Playground Design	
Location:	Shillito Park	
Contract No.	049-2018	
Original Contract Amt.	\$49,000.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$49,000.00	
Change Order No.	1	

To:
Element Design, 366 South Broadway, Lexington, KY 40508

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Add Construction Administration Services		\$36,864.00	
	Total decrease	\$0.00		
	Total increase		\$36,864.00	
	Net Amount of this Change Order	\$36,864.00		
	New Contract Amount Including this Change Order	\$85,864.00		
	Percent Change - This Change Order			42.93%
	Percent Change - All Change Orders			75.23%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by <u><i>Michelle Wynne</i></u>	(Proj. Mngr.)	Date <u>5/17/19</u>
Accepted by <u><i>[Signature]</i></u>	(Contractor)	Date <u>5/17/19</u>
Approved by <u><i>[Signature]</i></u>	(Director)	Date <u>5/17/19</u>
Approved by <u><i>[Signature]</i></u>	(Commissioner)	Date <u>5/17/19</u>
Approved by _____	(Mayor or CAO)	Date _____

4/2015 5/20/2018 3/2018

JUSTIFICATION FOR CHANGE

PROJECT: Loudoun House Window Repairs

CONTRACT NO. 049-2018

CHANGE ORDER: 001

1. Necessity for change: Moving forward with construction so now these services are required.
2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None.

Mayor_____
Date