

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2







Date:	March 19, 2019	
Project:	Sprinkler System at Police Mounted Horse Barn	
Location:	575 West Sixth Street	
To (Contractor):	Contract No.	021-2019
	Original Contract Amt.	\$48,500.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$48,500.00
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Total decrease	\$0.00		
	Total increase		\$4,100.00	
	Net Amount of this Change Order	\$4,100.00		
	New Contract Amount Including this Change Order	\$52,600.00		
	Percent Change - This Change Order			8.45%
	Percent Change - All Change Orders			8.45%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Project Manager)	Date	3-20-2019
Reviewed / Accepted by		(Consultant)	Date	3/20/2019
Accepted by		(Contractor)	Date	3/20/2019
Approved by		(Director)	Date	3-20-19
Approved by		(Commissioner)	Date	3-20-19
Approved by		(Mayor or CAO)	Date	