





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1		Date:	April 18, 2023	
		Project:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes	
		Location:	Manchester St.	
To (Contractor): L-M Asphalt Partners (dba ATS Construction) 3009 Atkinson Ave. Lexington KY 40509		Contract No.	003-2020	
		Original Contract Amt.	\$3,854,486.96	
		Cumulative Amount of Previous Change Orders	\$1,130,977.79	
		Percent Change - Previous Change Orders		29.34%
		Total Contract Amount Prior to this Change Order	\$4,985,464.75	
		Change Order No.	7	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$238,600.00	
	Net Amount of this Change Order	\$238,600.00		
	New Contract Amount Including this Change Order	\$5,224,064.75		
	Percent Change - This Change Order			6.19%
	Percent Change - All Change Orders			35.53%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by 		(Proj. Engr.)	Date	4/18/23
Accepted by  Brian Billings		(Contractor)	Date	5/10/2023
Approved by 		(Director)	Date	5/15/23
Approved by 		(Commissioner)	Date	5/15/23
Approved by _____		(Mayor or CAO)	Date	

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER Page 2					DATE:	April 18, 2023	
					Change Order #:	7	
					CONTRACT #:	003-2020	
Project: Town Branch Trail 6 / Manchester & Forbes Turn Lanes							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
701	ADD	SAWCUT	LF	3600.00	\$5.00	\$ -	\$ 18,000.00
702	ADD	REMOVE/HAUL MODULAR CURB AND DELINEATORS	LS	1.00	\$35,000.00	\$ -	\$ 35,000.00
703	ADD	STANDARD HEADER CURB	LF	3600.00	\$32.00	\$ -	\$ 115,200.00
704	ADD	EMBANKMENT	CY	400.00	\$50.00	\$ -	\$ 20,000.00
705	ADD	TOPSOIL	CY	150.00	\$80.00	\$ -	\$ 12,000.00
706	ADD	PAVMENT REPAIRS	LS	1.00	\$7,500.00	\$ -	\$ 7,500.00
707	ADD	SEEDING	SY	400.00	\$4.00	\$ -	\$ 1,600.00
708	ADD	PAVE STRIPING- THERMO- 4 IN W	LF	1800.00	\$1.00	\$ -	\$ 1,800.00
709	ADD	MOBILIZATION	LS	1.00	\$7,500.00	\$ -	\$ 7,500.00
710	ADD	TRAFFIC CONTROL	LS	1.00	\$20,000.00	\$ -	\$ 20,000.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 238,600.00
Net (increase) in contract price							\$ 238,600.00

Page 3 of 3		
JUSTIFICATION FOR CHANGE	PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
	CONTRACT NO.	003-2020
	CHANGE ORDER:	7
<p>1. Necessity for change: To replace the existing buffer strip barriers and delineators along Manchester St. between Oliver Lewis Way and the Railroad overpass with curbs and a planting strip.</p> <p>2. Is proposed change an alternate bid? ___Yes ___X___No</p> <p>3. Will proposed change alter the physical size of the project? ___Yes ___X___No If "Yes", explain.</p> <p>4. Effect of this change on other prime contractors: N/A</p> <p>5. Has consent of surety been obtained? ___Yes ___X___Not Necessary</p> <p>6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No If "Yes", will the policies be extended? ___Yes ___No</p> <p>7. Effect on operation and maintenance costs: N/A</p> <p>8. Effect on contract completion date: The completion date for the project is being extended to 1/1/2024 in accordance with the TIGER end date extension approved in Amendment No. 4.</p> <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div style="text-align: center; width: 45%;"> <hr style="border: 0; border-top: 1px solid black; margin-bottom: 5px;"/> Mayor </div> <div style="text-align: center; width: 45%;"> <hr style="border: 0; border-top: 1px solid black; margin-bottom: 5px;"/> Date </div> </div>		


CONTRACT HISTORY FORM


Project Name:	Town Branch Trail Phase 6 / Manchester & Forbes Turn Lanes
Contractor:	L-M Asphalt Partners (dba ATS Construction)
Contract Number and Date:	003-2020 2/6/2020
Responsible LFUCG Division:	Engineering


CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	3,854,486.96	
Next Lowest Bid Amount:			
\$4,396,138.40			
B. Amount of Selected Alternate or Phase:	\$		
C. Cumulative Amount of All Previous Alternates or Phases:	\$		
D. Amended Contract Amount:	\$	3,854,486.96	
E. Cumulative Amount of All Previous Change Orders:	\$	1,130,977.79	29.3%
			(Line E / Line D)
F. Amount of This Change Order:	\$	238,600.00	6.2%
			(Line F / Line D)
G. Total Contract Amount:	\$	5,224,064.75	

SIGNATURES

Project Manager: 

Reviewed by: 

Division Director: 

Date: 4/18/23
Date: 04/19/23
Date: 5/15/23