

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		Date:	April 18, 2023
To (Contractor):		Project:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
		Location:	Manchester St.
		Contract No.	003-2020
L-M Asphalt Partners (dba ATS Construction)		Original Contract Amt.	\$3,854,486.96
3009 Atkinson Ave.		Cumulative Amount of Previous Change Orders	\$1,130,977.79
Lexington KY 40509		Percent Change - Previous Change Orders	29.34%
		Total Contract Amount Prior to this Change Order	\$4,985,464.75
		Change Order No.	7
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$238,600.00
	Net Amount of this Change Order	\$238,600.00	
	New Contract Amount Including this Change Order	\$5,224,064.75	
	Percent Change - This Change Order		6.19%
	Percent Change - All Change Orders		35.53%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>[Signature]</u> (Proj. Engr.) Date <u>4/18/23</u>			
Accepted by <u>Brian Billings</u> (Contractor) Date <u>5/10/2023</u>			
Approved by <u>[Signature]</u> (Director) Date <u>5/15/23</u>			
Approved by <u>[Signature]</u> (Commissioner) Date <u>5/15/23</u>			
Approved by <u>[Signature]</u> (Mayor or CAO) Date <u>7/1/23</u>			

Page 3 of 3							
JUSTIFICATION FOR CHANGE	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 30%; padding: 5px;">PROJECT:</td> <td style="padding: 5px;">Town Branch Trail 6 / Manchester & Forbes Turn Lanes</td> </tr> <tr> <td style="padding: 5px;">CONTRACT NO.</td> <td style="padding: 5px;">003-2020</td> </tr> <tr> <td style="padding: 5px;">CHANGE ORDER:</td> <td style="padding: 5px; text-align: center;">7</td> </tr> </table>	PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes	CONTRACT NO.	003-2020	CHANGE ORDER:	7
PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes						
CONTRACT NO.	003-2020						
CHANGE ORDER:	7						

1. Necessity for change:
To replace the existing buffer strip barriers and delineators along Manchester St. between Oliver Lewis Way and the Railroad overpass with curbs and a planting strip.

2. Is proposed change an alternate bid? Yes ☒ No ☐

3. Will proposed change alter the physical size of the project? Yes ☒ No ☐
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? Yes ☒ Not Necessary ☐

6. Will this change affect expiration or extent of insurance coverage? Yes ☒ No ☐
If "Yes", will the policies be extended? Yes ☐ No ☐

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: The completion date for the project is being extended to 1/1/2024 in accordance with the TIGER end date extension approved in Amendment No. 4.

Mayor

1/1/2023

Date

