

CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 5 E&F
Contractor: Lagco Inc.
Contract Number and Date: 694-2016 (December 1, 2016)
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>552,333.00</u>	
Next Lowest Bid Amount:			
<u>\$2,430,988.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>552,333.00</u>	
D. Amended Contract Amount:	\$	<u>552,333.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>1,811,166.90</u>	<u>327.9%</u> (Line E / Line D)
F. Amount of This Change Order:	\$	<u>87,679.00</u>	<u>15.9%</u> (Line F / Line D)
G. Total Contract Amount:	\$	<u>2,451,178.90</u>	

SIGNATURES

Project Manager:


Andrew Grunwald, P.E.


Date: 5-22-2018

Reviewed by:


Mark Faibes, P.E.

Date: 5/22/18

Division Director:


W. Douglas Burton, P.E.

Date: 5/23/18
