

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	August 27, 2018
	Contract Modificaiton:	2
	CONTRACT #:	035-2017
PROJECT: Southland Area Stormwater Project		
TO: Banks Engineering, Inc.		
Original Contract Amount	\$305,000.00	
Cumulative Amount of Previous Contract Modifications	\$136,115.00	
Percent Change of Previous Contract Modifications	45%	
Existing Contract Amount	\$441,115.00	
Net (increase/decrease) in Contract Amount - (From following pages)	\$7,500.00	
Percent Change of This Contract Modification	2%	
Original Contract Amount	\$305,000.00	
Cumulative Amount of all Contract Modifications	\$143,615.00	
Percent Change of all Contract Modifications	47%	
New Contract Amount Including this Change Order	\$448,615.00	
Recommended by _____ (Proj. Engr.)      Date _____		
Accepted by _____ (Consultant)      Date _____		
Accepted by _____ (Contractor)      Date _____		
Approved by _____ (Director)      Date _____		
Approved by _____ (Commissioner)      Date _____		
Approved by _____ (Mayor or CAO)      Date _____		

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	August 27, 2018	
					Contract Mod #:	2	
					CONTRACT #:	035-2017	
Project: Southland Area Stormwater Project							
TO: Banks Engineering, Inc.							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Design of stormwater improvements in the WGPL area	LS	1	\$ 136,115.00	\$ -	\$ 136,115.00
2	ADD	wgpl Right of Way Acquisition Assistance	LS	1	\$ 7,500.00	\$ -	\$ 7,500.00
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 143,615.00
Net (increase) in contract price							\$ 143,615.00

**JUSTIFICATION FOR CHANGE**

PROJECT: Southland Area Stormwater Project

CONTRACT NO. 035-2017

CHANGE ORDER: 2

1. Necessity for change: **Change Order 2 is for right of way/ easement acquisition assistance from Banks Engineering in the WGPL area.**
2. Is proposed change an alternate bid? \_\_\_\_Yes   X  No
3. Will proposed change alter the physical size of the project? \_\_\_\_Yes   X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_\_Yes   X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_\_Yes \_\_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date