

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

TO: Michael Bryant
Pace Contractors
15415 Shelbyville Rd
Louisville KY, 40245

Date:	July 31, 2018
Project:	Castlewood and Douglass Park Spraygrounds
Location:	Castlewood and Douglass Parks
Contract No.	133-2017
Original Contract Amt.	\$925,000.00
Cumulative Amount of Previous Change Orders	\$11,021.45
Percent Change - Previous Change Orders	1.19%
Total Contract Amount Prior to this Change Order	\$936,021.45
Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Two additional exterior concrete entry ramps.		\$7,032.83	
2	Additional concrete curbing around sprayground		\$1,535.88	
3				
4				
5				
	Total decrease	\$0.00		
	Total increase		\$8,568.71	
	Net Amount of this Change Order	\$8,568.71		
	New Contract Amount Including this Change Order	\$944,590.16		
	Percent Change - This Change Order			0.93%
	Percent Change - All Change Orders			2.12%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Mngr.) Date 8/3/18
Accepted by [Signature] (Contractor) Date 8/3/18
Approved by [Signature] (Director) Date 8/6/18
Approved by [Signature] (Commissioner) Date 8/6/18
Approved by [Signature] (Mayor or CAO) Date 8/6/18

[Signature] Mayor AUG 30 2018


JUSTIFICATION FOR CHANGE

PROJECT: Castlewood and Douglass Park Sprayground and Pool Improvements

CONTRACT NO. 133-2017

CHANGE ORDER: 003

1. Necessity for change: Upgrading exterior bathroom doors to automatic, magnetic locks at both parks. Doing this will result in increased security and automate the locking and unlocking of the doors.
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: Extend final completion date 0 days for delivery and installation time of new locks and hardware.



Mayor

AUG 30 2018

Date