

Page 1 of 4

ATS Construction

3009 Atkinson Avenue, Suite 400

Lexington, Kentucky 40509

January 17, 2018

Project:

Location:

Contract No.

Original Contract Amt.

Cumulative Amount of

Percent Change - Previous

Change Orders

\$438 872 04

Change Order No.

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

-8.25%	-8.25%
--------	--------

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by B. K. Hunt (Proj. Engr.) Date July 23, 19

Accepted by B. J. Keller, N.E.P. (Contractor) Date

Approved by [Signature] (Director) Date 1/30/81

Approved by [Signature] (Commissioner) Date 7/30/10
 ATT: 40 2040

Approved by _____
(Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: MOW @ Alumni Drive

CONTRACT NO. 292-2017

CHANGE ORDER: 1 - FINAL


1. Necessity for change:

2. Is proposed change an alternate bid? ___ Yes ___ X ___ No
3. Will proposed change alter the physical size of the project? ___ Yes ___ X ___ No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes ___ X ___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ X ___ No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

AUG 30 2018

Date

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER				DATE:		January 17, 2018	
				Change Order #:		1 - FINAL	
				CONTRACT #:		292-2017	
Project:				Man O War Boulevard Public Improvement Projects (Alumni Drive Intersection)			
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
5	DEL	Saw cutting	LF	1632.00	\$ 1.00	\$ 1,632.00	\$ -
6	DEL	Remove Asphalt Pavement	SY	556.00	\$ 7.22	\$ 4,014.32	\$ -
7	ADD	Remove Concrete Curb and Gutter	LF	1.00	\$ 8.50	\$ -	\$ 8.50
8	ADD	Remove and Reconstruct Concrete Sidewalk	SY	83.67	\$ 66.50	\$ -	\$ 5,564.06
9	ADD	Class A Concrete (gravity retaining wall)	CY	12.50	\$ 400.00	\$ -	\$ 5,000.00
10	DEL	Form Liner	SF	270.00	\$ 5.35	\$ 1,444.50	\$ -
12	DEL	No. 2 stone	TON	174.81	\$ 30.88	\$ 5,398.13	\$ -
13	DEL	Geotextile Construction	SY	600.00	\$ 1.45	\$ 870.00	\$ -
14	DEL	Dense Graded Aggregate Base	TON	127.77	\$ 23.50	\$ 3,002.60	\$ -
15	DEL	Standard Curb and Gutter (LFUCG type 2)	LF	685.00	\$ 24.50	\$ 16,782.50	\$ -
16	ADD	Standard Curb and Gutter (LFUCG type 1)	LF	685.00	\$ 30.00	\$ -	\$ 20,550.00
17	ADD	Class A Concrete (median)	CY	3.00	\$ 300.00	\$ -	\$ 900.00
18	DEL	Concrete Unformed (special pavement)	CY	11.56	\$ 210.00	\$ 2,427.60	\$ -
20	DEL	CI3 Asphalt Base 1.00d PG76-22	TON	359.74	\$ 67.00	\$ 24,102.58	\$ -
21	DEL	CI3 Asphalt Surface 0.38b PG76-22	TON	48.81	\$ 87.75	\$ 4,283.08	\$ -
22	DEL	Asphalt Pavement Milling and Texturing	TON	93.00	\$ 25.50	\$ 2,371.50	\$ -
23	ADD	Sodding	SY	57.00	\$ 7.25	\$ -	\$ 413.25

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER				DATE:		January 17, 2018	
				Change Order #:		1 - FINAL	
				CONTRACT #:		292-2017	
Project:				Man O War Boulevard Public Improvement Projects (Alumni Drive Intersection)			
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
25	ADD	Electrical Conduit for Lighting	LF	142.00	\$ 8.80	\$ -	\$ 1,249.60
26	ADD	Conduit for Fiber Optic Cable	LF	22.00	\$ 9.25	\$ -	\$ 203.50
28	DEL	Pavement Stripping 4" White	LF	126.00	\$ 0.85	\$ 107.10	\$ -
29	ADD	Pavement Stripping 4" Yellow	LF	226.00	\$ 0.85	\$ -	\$ 192.10
30	DEL	Pavement Marking -Thermo Stop Bar - 24"	LF	152.00	\$ 10.50	\$ 1,596.00	\$ -
31	DEL	Pavement Marking -Thermo Curve Arrow	EA	9.00	\$ 84.00	\$ 756.00	\$ -
33	DEL	Inlaid Pavement Markers	EA	27.00	\$ 63.00	\$ 1,701.00	\$ -
34	DEL	Remove and Replace Fence	LF	393.00	\$ 12.50	\$ 4,912.50	\$ -
37	ADD	10" Storm Sewer Repair	LS	1.00	\$ 4,500.00	\$ -	\$ 4,500.00
38	ADD	Seed withr Straw Mat	SY	140.00	\$ 4.50	\$ -	\$ 630.00
Total decrease						\$ 75,401.41	
Total increase							\$ 39,211.01
Net (decrease) in contract price							\$ (36,190.40)