

**Metaformers Proposal to
Lexington-Fayette Urban County Government
Extension of PUP (PeopleSoft Upgrade Project)
Adjustment to PO LF00150826**

1st July 2018

Prepared by Andrew Beck
Andrew.Beck@metaformers.com
Tel: 703.801.8936



www.metaformers.com
@metaformers
[facebook/metaformers](https://facebook.com/metaformers)





Metaformers Proposal Policy

If a non-disclosure agreement protecting Metaformers' confidential information is in effect between the two parties, you agree to keep the information contained in this document in strict confidence and not disclose it to any third party without Metaformers' prior written consent, subject to any applicable laws.

The information contained in this document is considered proprietary and confidential to Metaformers Inc. Your internal disclosure of the information contained in this document shall be only for employees, contractors, and/or agents that require a need to know the information in connection with the evaluation of the document submitted by Metaformers.

To the extent permitted by Virginia State law, no part of this document may be reproduced or transmitted in any form or by any means electronic or mechanical without the written permission of Metaformers, subject to any applicable laws. Notwithstanding the foregoing, a reasonable number of copies may be made for the recipient's evaluation purposes. Where specifically referenced within the document, Metaformers requests that LFUCG honor our requests for confidentiality.

If you discover any problems, concerns, or issues with the document, please report them immediately to Metaformers, Inc.

Copyright © 2018 Metaformers Inc. All rights reserved
MetaStream™ methodology is a trademark of Metaformers, Inc.



Background

The LFUCG awarded Metaformers the contract for the upgrade of PeopleSoft Enterprise Resource Planning (ERP) Financials and HCM solutions in July 2017. The award was made on PO LF00150826 for the sum of \$3,075,723.14. The project was scheduled to go-live with both upgraded solutions in early July 2018.

In December 2017 a network outage at LFUCG caused disruption in project activities for approx. 5 weeks. The direct impact of this disruption also caused the organization to rethink the existing infrastructure management to support the ERP. LFUCG made the decision to move to their PeopleSoft operations to the Oracle cloud, which has been accommodated in parallel to the PUP project timeline.

The Executive Steering Committee (ESC) approved an original delay to the HCM project of 4 weeks. This was extended by 1 week to reduce risk to payroll operations.

With these factors in mind, the delay to the project is estimated to be 5 weeks with a revised go-live beginning on August 9th 2018.

Education

An important component of any ERP project is Organization Change Management (OCM). The original project plan, included a partnered approach to OCM, including LFUCG taking the lead on training development and training delivery. Due to resource conflicts, the organization was unable to fully provide the necessary resources, therefore, Metaformers augmented the activities with a Consultant.

Impact

The impact to the timeline is noted in the background section. The additional impact to project funding is:

• Education Support	\$40,000
• Extension of timeline (ESC original)	\$200,000
• Extension of timeline (Payroll risk mitigation)	\$64,000
Total	\$304,000

**SOW No: LFUCG 2018/07**

THIS DOCUMENT IS A STATEMENT OF WORK ("SOW") NUMBER LFUCG 2018/07 BETWEEN METAFORMERS, INC., AND LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT ("CLIENT"). THIS STATEMENT OF WORK IS DATED AS OF 07/03/2018.

1. PURPOSE OF PROJECT. EDUCATION SERVICES AND PROJECT CONSULTING EXTENSION**3. SCHEDULE**

Start Date: 07/01/2018

End Date: 08/16/2018

Work Week: Monday – Thursday, up to 40 hours per week. The workweek and schedule will vary and is dependent upon the demands of the project at different points during the Engagement.

Location: 200 Main Street, Lexington KY 40507 / Remote as defined by Project Director

Consultants will work up to 40 hours as directed by the Division of Enterprise Solutions (DES) Director and will not exceed these hours without prior written permission from the DES Director. Work Week may be altered with prior written agreement between Client and Metaformers.

5. COMPENSATION

Client will be billed on a time and materials basis:

• Education Support	\$40,000
• Extension of timeline (ESC original)	\$200,000
• Extension of timeline (Payroll risk mitigation)	\$64,000
Total	\$304,000

6. CLIENT OBLIGATIONS AND PROJECT ASSUMPTIONS

Client will work closely with Metaformers to secure the necessary resources to provide LFUCG SME knowledge and expertise.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by their duly authorized representatives as of the Effective Date.

CLIENT

By: _____

Name: _____

Title: _____

Date: _____

Jim Gray
Jim Gray
Mayor

SEP 13 2018

METAFORMERS, INC

By: _____

Name: Andrew Beck _____

Title: Vice President _____

Date: 7/4/18 _____