

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE: August 27, 2018
		Contract Modification: 2
		CONTRACT #: 035-2017
PROJECT: Southland Area Stormwater Project		
TO: Banks Engineering, Inc.		
Original Contract Amount		\$305,000.00
Cumulative Amount of Previous Contract Modifications		\$136,115.00
Percent Change of Previous Contract Modifications		45%
Existing Contract Amount		\$441,115.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$7,500.00
Percent Change of This Contract Modification		2%
Original Contract Amount		\$305,000.00
Cumulative Amount of all Contract Modifications		\$143,615.00
Percent Change of all Contract Modifications		47%
New Contract Amount Including this Change Order		\$448,615.00
Recommended by <u>Banks Engineering</u> (Proj. Engr.) Date <u>9/7/18</u>		
Accepted by <u>John B. Steinert</u> (Consultant) Date <u>9/7/18</u>		
Accepted by _____ (Contractor) Date _____		
Approved by <u>James P. Smith for CHM</u> (Director) Date <u>9/7/18</u>		
Approved by <u>Robert M. Smith</u> (Commissioner) Date <u>9-11-18</u>		
Approved by <u>James P. Smith</u> (Mayor or CAO) Date <u>SEP 27 2018</u>		

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	August 27, 2018
Contract Mod #:	2
CONTRACT #:	035-2017

Project:

Southland Area Stormwater Project

TO: Banks Engineering, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Design of stormwater improvements in the WGPL area	LS	1	\$ 136,115.00	-	\$ 136,115.00
2	ADD	wgpl Right of Way Acquisition Assistance	LS	1	\$ 7,500.00	-	\$ 7,500.00
3						-	\$ -
4						-	\$ -
5						-	\$ -
6						-	\$ -
7						-	\$ -
8						-	\$ -
9						-	\$ -
10						-	\$ -
11						-	\$ -
12						-	\$ -
13						-	\$ -
14						-	\$ -
15						-	\$ -

Total decrease

\$ -

Total increase

\$ 143,615.00

Net (increase) in contract price

\$ 143,615.00

JUSTIFICATION FOR CHANGE

PROJECT: Southland Area Stormwater Project

CONTRACT NO. 035-2017

CHANGE ORDER: 2

1. Necessity for change: **Change Order 2 is for right of way/ easement acquisition assistance from Banks Engineering in the WGPL area.**

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A


5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No

If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

SEP 27 2018

Date



Menu

Search:

My Favorites

LFUCG

Employee Self-Service

Manager Self-Service

Supplier Contracts

Items

Vendors

Purchasing

Services Procurement

Accounts Payable

Commitment Control

Review Budget Activities

Budget Details

Budgets Overview

Ledger Inquiry Set

Activity Log

Review Fund Source

Allocations

Review Fund Source

Activities

Budget FY Detail Report

Budget AP Detail Report

Budget Reports

Review Budget Check

Exceptions

Set Up Financials/Supply

Chain

Worklist

Tree Manager

Reporting Tools

People Tools

Change My Password

My Personalizations

My System Profile

My Dictionary

Inquiry Results

Budget Overview

Business Unit:

LFUCG

Type of Calendar:

Detail Budget Period

Amounts in Base Currency:

USD

Revenue Associated: ✓

Return to Criteria

Max Rows:

100

Display Options

Search

Ledger Totals (1 Rows)

Budget:

3,300,000.00

Expense:

0.00

Encumbrance:

0.00

Pre-Encumbrance:

0.00

Budget Balance:

3,300,000.00

Associate Revenue:

0.00

Available Budget:

3,300,000.00

Budget Overview Results

	Ledger Group	Fund	Dept ID	Section	Account	Bud Ref	PC Bus Unit	Project/Grant	Activity	Budget Period	Budget	Expense	Encumbrance	Pre-Encumbrance	First	1 of 1	Last
1	PG_EXP_CHD	4052	303204	3334	92211	2019	LFUCG	WR_SOUTHLAND CONSENT_DE	2019	3,300,000.00	0.00	0.00	0.00	0.00	3,300,000.00	100.00	

Return to Criteria

*Notes

Save Return to Search Previous in List Next in List Notify Refresh

LaDonna Roberts

From: Michael Cravens
Sent: Wednesday, August 29, 2018 9:25 AM
To: Commisioner EQ PW Exec Asst
Cc: LaDonna Roberts; Charles Martin
Subject: RE: Law Review: Change Order #2 Banks Engineering WGPL Stormwater Improvement Project (Southland)

I have reviewed this request for authorization to execute Change Order #2 to the agreement with Banks Engineering for the Southland Area Stormwater Improvement project (specifically relating to the WGPL portion of the project).

No legal issues. OK to bluesheet.

Michael Cravens
Attorney Senior
Department of Law

859.258.3500
MCravens@lexingtonky.gov
lexingtonky.gov



LEXINGTON

NOTICE OF CONFIDENTIALITY

This message is intended only for the use of the individual or entity to which it is addressed and may contain confidential information that is legally privileged and exempt from disclosure under applicable law, including but not limited to, Kentucky Rule of Evidence 503. Any legal opinion provided in this electronic mail transmission is provided in the course of my legal representation of the Lexington-Fayette Urban County Government and should not be disseminated to the public. If the reader of this message is not the intended recipient, you are notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, delete it from your system without copying or forwarding it, and notify the sender of the error by replying via e-mail or by calling the Department of Law at (859) 258-3500, so that our address record can be corrected. Thank you.

From: Commisioner EQ PW Exec Asst
Sent: Tuesday, August 28, 2018 4:20 PM
To: Janet Graham <jgraham@lexingtonky.gov>; Michael Cravens <mcravens@lexingtonky.gov>
Cc: LaDonna Roberts <lroberts@lexingtonky.gov>; Charles Martin <chmartin@lexingtonky.gov>
Subject: FW: Law Review: Change Order #2 Banks Engineering WGPL Stormwater Improvement Project (Southland)

Janet, one more to consider for review from the Law Department please.

Sandy
3401

Sandra Sue Burke
Executive Assistant to Charles H. Martin
Acting Commissioner, Department of Environmental Quality & Public Works

859.258.3400 office
859.684.3493 cell
lexingtonky.gov



From: LaDonna Roberts
Sent: Tuesday, August 28, 2018 3:56 PM
To: Commissioner EQ PW Exec Asst <commeqpwea@lexingtonky.gov>
Subject: Law Review: Change Order #2 Banks Engineering WGPL Stormwater Improvement Project (Southland)

Please send the attached to law for review.

Thank you,

LaDonna Roberts
Administrative Specialist
Division of Water Quality

859.258.3362 office
lexingtonky.gov





TO: Mayor Jim Gray
Urban County Council

FROM: Rodney T. Chen for CH Martin
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: August 27, 2018

SUBJECT: Change Order #2 for Banks Engineering to Provide Right of Way Acquisition Assistance for the Wabash/Goodrich/Pensacola/Lackawanna (WGPL) Stormwater Improvement Project in the Southland Area Stormwater Project.

Request

The purpose of this memorandum is to request approval of Change Order #2 to the Southland Area Stormwater Project agreement with Banks Engineering. This change order is to add Right of Way/ Easement acquisition assistance to the contract, in accordance with Banks Engineering's Proposal dated February 13, 2018.

Purpose of Request

Banks Engineering is currently performing design and construction administration assistance services for the WGPL portion of the Southland Area Stormwater Project agreement. As the design work has progressed, it has become necessary for LFUCG to acquire additional right of way from 3 parcels in the project area to complete the work.

Banks Engineering has conducted all of the initial outreach, analysis and mitigation concept development for the Southland Area Stormwater Project improvements, and is very familiar with the issues in this area.

Project Cost in FY19 and in Future Budget Years

Banks Engineering has provided a fee quote of \$2,500 per parcel (3 parcels required) for the proposed work. The total amount of this Change Order is \$7,500.

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3334-92211 WR_SOUTHLAND CONSENT_DE Bud Reference 2019

Director/Commissioner

Martin

Cc: Gregory S. Lubeck, P.E., Stormwater Section Manager

