The state of the s		(Mayor or CAU) Date	Approved by
		_ `	0
	te 6.24-19	(Commissioner) Date	Approved by
	24.19	(Director) Date 4 24	Approved by 1978 118
SE VENT	10. M/9	(Contractor) Date	Accepted by
THE WAR	6.24.19	(Proj. Engr.) Date(Recommended by 1518 711
	ill apply hereto.	provisions of the contract w	The time provided for the completion in the contract and all provisions of the contract will apply hereto.
242.82%			Percent Change - All Change Orders
1.95%			Percent Change - This Change Order
		\$3,185,795.39	New Contract Amount Including this Change Order
		\$61,977.00	Net Amount of this Change Order
Strate of the last	\$61,977.00	ALTERNATION OF	Total increase
		\$0.00	Total decrease
英国的			
	\$61,977.00		1 Phase 2 Design Services Town Branch
	Increase in contract price	Decrease in contract price	Item Description of changes-quantities, unit prices, change No. in completion date, etc.
		ge Order	Current Change Order
	s and specification;	changes from the contract plans	You are hereby requested to comply with the following changes from the contract plans and specification
THE PARTY OF THE P	4	Change Order No.	
	\$3,123,818.39	Amount Prior Order	
236.15%		Percent Change - Previous Change Orders	118.0
	\$2,194,535.39	Cumulative Amount of Previous Change Orders	
2	\$929,283.00	Original Contract Amt.	
	313-2016	Contract No.	To (Contractor): Gresham, Smith, and Partners
	Midland, Vine, Newtown	Location:	Page 1 of 2
	Town Branch Commons Corridor	Project:	CHANGE ORDER
	June 21, 2019	Date:	