			Page 2 of 2
JUSTIFICATION FOR CHANGE		PROJECT: Charles Young Center - Gymnasium Floor Replacement	
		CONTRACT NO. 118-2019	
		CHANGE ORDER #: 1	
1.	Necessity for change: The base bid for the project included the full replacement of the gymnasium wood flooring at the Charles Young Center. While the contractor is mobilized, and has the sanding & finishing equipment onsite, there is a cost savings opportunity to include sanding & finishing of the existing platform. The platform is in need of refinishing, and preforming the work at another time will be more expensive, and will cause additional downtime for the center.		
2.	Is proposed change an alternate bid? <u>Y</u> es <u>X</u> No		
3.	Will proposed change alter the physical size of the project?Yes <u>X</u> No		
	lf "Yes", explain.		
4.	Effect of this change on other prime contractors: N/A		
5.	Has consent of surety been obtained? <u>Y</u> es <u>X</u> Not Necessary		
6.	Will this change affect expiration or extent of insurance coverage? <u>Yes X</u> No		
	If "Yes", will the policies be extended?YesNo		
7.	Effect on operation and maintenance costs: N/A		
8.	Effect on contract completion date: An additional 03 Calendar Days		
		Mayor	Date