



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0940-19      **Version:** 1      **Name:** Change Order No. 1 Town Branch WWTP Thickening Process Upgrades

**Type:** Resolution      **Status:** Approved

**File created:** 8/30/2019      **In control:** Urban County Council

**On agenda:** 9/26/2019      **Final action:** 9/26/2019

**Enactment date:** 9/26/2019      **Enactment #:** R-534-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the contract price by the sum of \$39,032, from \$3,222,000 to \$3,261,032, and extending the date of completion by 47 calendar days, to January 31, 2020. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Supporting Documents.pdf, 4. 00666083.pdf, 5. R-534-2019

Date	Ver.	Action By	Action	Result
9/26/2019	1	Urban County Council	Approved	Pass
9/12/2019	1	Urban County Council	Received First Reading	
9/10/2019	1	Urban County Council Work Session		

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the contract price by the sum of \$39,032, from \$3,222,000 to \$3,261,032, and extending the date of completion by 47 calendar days, to January 31, 2020. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 to the Agreement with Dugan & Meyers, LLC, for the Town Branch WWTP Thickening Process Upgrades, increasing the Contract price by the sum of \$39,032.00, from \$3,222,000.00 to \$3,261,032.00, and extending the date of completion by 47 calendar days, to January 31, 2020. Funds are Budgeted. (L0940-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by Michael Cravens, 8/29/19}}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$39,032.00

Annual Impact: \$

Project: TBWWTP\_RMP

Activity: CONSENT\_DE

Budget Reference: 2019

Current Balance: \$48,754.20

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the Contract price by the sum of \$39,032.00, from \$3,222,000.00 to \$3,261,032.00, and extending the date of completion by 47 calendar days, to January 31, 2020.

Section 2 - That an amount, not to exceed the sum of \$39,032.00, be and hereby is approved for payment to Dugan & Meyers, LLC, from account # 4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL

940-19\_MSC\_X:\Cases\WATER-AIR\19-LE0001\LEG\00666083.DOCX