



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1275-18      **Version:** 1      **Name:** Change Order #6 - Olympic CO#6 - #296-2017  
**Type:** Resolution      **Status:** Approved  
**File created:** 11/20/2018      **In control:** Urban County Council  
**On agenda:** 12/4/2018      **Final action:** 12/4/2018  
**Enactment date:** 12/4/2018      **Enactment #:** R-765-2018

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 to the Contract with Olympic Construction, LLC, for the Fire station #24 Construction Project, increasing the Contract price by the sum of \$83,289.04 from \$4,530,640.20 to \$4,613,929.24 and adding forty-four (44) work days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Olympic CO#6 - #296-2017, 2. Change Order #6 - Olympic CO#6 - #296-2017, 3. Justification for Change - Olympic CO#6 - #296-2017, 4. Documentation for Change - Olympic CO#6 - #296-2017, 5. 00635660.pdf, 6. R-765-2018, 7. C-296-2017

Date	Ver.	Action By	Action	Result
12/4/2018	1	Urban County Council	Received First Reading	
12/4/2018	1	Urban County Council	Suspended Rules for Second Reading	Pass
12/4/2018	1	Urban County Council	Approved	Pass
12/4/2018	1	Urban County Council Work Session		

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 to the Contract with Olympic Construction, LLC, for the Fire station #24 Construction Project, increasing the Contract price by the sum of \$83,289.04 from \$4,530,640.20 to \$4,613,929.24 and adding forty-four (44) work days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #6 with Olympic Construction in the amount of \$83,289.04 and an additional forty four (44) working days to the schedule for the new Fire Station #24 #296-2017. The new contract amount including this change order is \$4,613,929.24. Funds are budgeted. (L1275-18) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 2607-505704-5742-90511

This Fiscal Year Impact: \$83,289.04

Annual Impact: \$ N/A

Project: FIRE\_STA24\_2017

Activity: CONSTRUCT

Budget Reference: 2017

Current Balance: \$482,859.95

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 6, which is attached hereto and incorporated herein by reference, to the Contract with Olympic Construction, LLC, for the Fire Station #24 Construction Project, increasing the Contract price by the sum of \$83,289.04 from \$4,530,640.20 to \$4,613,929.24 and adding forty-four (44) work days to the construction schedule.

Section 2 - That an amount, not to exceed \$83,289.04, be and hereby is approved for payment to with Olympic Construction, LLC, from account #2607-505704-5742-90511 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: