



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1081-17      **Version:** 1      **Name:** Paradise Ln Change Order  
**Type:** Resolution      **Status:** Approved  
**File created:** 10/2/2017      **In control:** Urban County Council  
**On agenda:** 10/26/2017      **Final action:** 10/26/2017  
**Enactment date:** 10/26/2017      **Enactment #:** R-650-2017

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Cumberland Pipeline, LLC, for the Paradise Lane Pump Station and Force Main Project, increasing the contract price by the sum of \$6,469.00 from \$552,780.16 to \$559,249.16, and extending the date of completion by seventy-one (71) calendar days, to October 27, 2017. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Signed Blue Sheet.pdf, 2. CO No.1 Paradise Ln WQ DHS.pdf, 3. CO No.1 Backup Detail - Paradise Lane PSFM.pdf, 4. Map of Location, 5. 00588828.pdf, 6. RESOLUTION - 650-2017.pdf, 7. 315-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
10/26/2017	1	Urban County Council	Approved	Pass
10/12/2017	1	Urban County Council	Received First Reading	
10/10/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Cumberland Pipeline, LLC, for the Paradise Lane Pump Station and Force Main Project, increasing the contract price by the sum of \$6,469.00 from \$552,780.16 to \$559,249.16, and extending the date of completion by seventy-one (71) calendar days, to October 27, 2017. [Div. of Water Quality, Martin]

Authorization to execute Change Order No.1 with Cumberland Pipeline, LLC for the Paradise Lane Pump Station and Force Main Project, increasing the Contract price by the sum of \$6,469.00 to \$559,249.16 and extending the Contract term 71 calendar days from August 17, 2017 to October 27, 2017.Funds are Budgeted. (L1081-17) (Martin/Hoskins-Squier)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** {Yes, Completed by [Michael Cravens, 9/29/17]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303401-3425-92811

This Fiscal Year Impact: \$6,469.00

Annual Impact: \$

Project: UNSEWERED\_2013

Activity: CONSTRUCT

Budget Reference: 2013

Current Balance: \$44,799.02

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Cumberland Pipeline, LLC, for the Paradise Lane Pump Station and Force Main Project, increasing the contract price by the sum of \$6,469.00 from \$552,780.16 to \$559,249.16, and extending the date of completion by seventy-one (71) calendar days, to October 27, 2017.

Section 2 - That an amount, not to exceed the sum of \$6,469.00, be and hereby is approved for payment to Cumberland Pipeline, LLC, from account # 4003 - 303401 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL