



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	1019-16	Version:	1	Name:	West Hickman WWTP Admin Bldg Expansion/Improvement Project Change Order #2
Type:	Resolution	Status:			Approved
File created:	9/1/2016	In control:			Urban County Council
On agenda:	9/29/2016	Final action:			9/29/2016
Enactment date:	9/29/2016	Enactment #:			R-593-2016

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Vanhook Enterprises, Inc., for the West Hickman Waste Water Treatment Plant Administration Building Expansion/Improvements Project, increasing the contract price by the sum of \$5,371.94 from \$465,530.04 to \$470,901.98 and extending the date of completion by twenty-three (23) calendar days, to February 14, 2017. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Budget Amendment Form, 3. Contractors Request for Change Order, 4. LFUCG Contract Change Order Forms, 5. Map of Area, 6. 00547698.pdf, 7. RESOLUTION - 593-2016.pdf, 8. 157-2016 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
9/29/2016	1	Urban County Council	Approved	Pass
9/15/2016	1	Urban County Council	Received First Reading	
9/13/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Vanhook Enterprises, Inc., for the West Hickman Waste Water Treatment Plant Administration Building Expansion/Improvements Project, increasing the contract price by the sum of \$5,371.94 from \$465,530.04 to \$470,901.98 and extending the date of completion by twenty-three (23) calendar days, to February 14, 2017. [Div. of Water Quality, Martin] Authorization to approve Change Order #2 to the LFUCG Contract with Van Hook Enterprises, Inc. for construction services associated with the West Hickman Waste Water Treatment Plant Administrative Building Expansion/Improvements Project. The Change Order results in an increase of \$5,371.94 with a new project amount of \$470,901.98, a 6.3% increase of the original project amount. The project completion date will be extended 23 calendar days with a new completion date of 2/14/2017. Funds are Budgeted.(L1019-16) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: BA 7759 in process

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$5,371.94

Annual Impact: \$

Project: WHWWTPADMINBLDG

Activity: CONSTRUCT

Budget Reference: 2015

Current Balance: BA 7759 in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Vanhook Enterprises, Inc., for the West Hickman Waste Water Treatment Plant Administration Building Expansion/Improvements Project, increasing the contract price by the sum of \$5,371.94 from \$465,530.04 to \$470,901.98 and extending the date of completion by twenty-three (23) calendar days, to February 14, 2017.

Section 2 - That an amount, not to exceed the sum of \$5,371.94, be and hereby is approved for payment to Vanhook Enterprises, Inc., from account # 4003 - 303401 - 92711 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL