



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	1049-16	<b>Version:</b>	1	<b>Name:</b>	Lower Cane Run WWS_Change Order #1
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	9/14/2016	<b>In control:</b>		<b>In control:</b>	Urban County Council
<b>On agenda:</b>	10/13/2016	<b>Final action:</b>		<b>Final action:</b>	10/13/2016
<b>Enactment date:</b>	10/13/2016	<b>Enactment #:</b>		<b>Enactment #:</b>	R-614-2016

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$1,692,325 from \$9,697,001 to \$11,389,326 and extending the date of completion by one hundred and eighty (180) calendar days, to May 31, 2017. [Div. of Water Quality, Martin]

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. Blue Sheet Memo, 2. Change Order Information from Judy Construction, 3. LFUCG Change Order Forms, 4. Map of Area, 5. 00548887.pdf, 6. RESOLUTION - 614-2016.pdf

Date	Ver.	Action By	Action	Result
10/13/2016	1	Urban County Council	Approved	Pass
9/29/2016	1	Urban County Council	Received First Reading	
9/27/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$1,692,325 from \$9,697,001 to \$11,389,326 and extending the date of completion by one hundred and eighty (180) calendar days, to May 31, 2017. [Div. of Water Quality, Martin]

Authorization to approve Change Order #1 to Judy Construction Company increasing the cost of the Lower Cane Run Wet Weather Storage project, Resolution No. 587-2015 dated September 24, 2015. The requested Change Order is for architectural Improvements to the site that were presented and endorsed by Council on December 8, 2015. This Change Order is in the amount of \$1,692,325.00; new project cost is \$11,389,326.00. This will also add 180 days to the Contract completion date; new completion date is 5/31/2017. (L1049-16) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$1,692,325.00

Annual Impact: \$

Project: LCRWWSTNK\_2014

Activity: CONSENT\_DE

Budget Reference: 2014

Current Balance: \$ 11,005,290.24

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$1,692,325.00 from \$9,697,001.00 to \$11,389,326.00 and extending the date of completion by one hundred and eighty (180) calendar days, to May 31, 2017.

Section 2 - That an amount, not to exceed the sum of \$1,692,325.00, be and hereby is approved for payment to Judy Construction Company, from account # 4003 - 303408 - 92811 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL