



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1175-16 **Version:** 1 **Name:** Change Order #2 - Tri-State - #265-2015
Type: Resolution **Status:** Approved
File created: 10/17/2016 **In control:** Urban County Council
On agenda: 11/3/2016 **Final action:** 11/3/2016
Enactment date: 11/3/2016 **Enactment #:** R-671-2016

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Tri-State Roofing and Sheet Metal Co., for the Roof Replacement - Government Center and Arts Place Project, increasing the contract price by the sum of \$12,803 from \$706,136 to \$718,939 and adding eighty-nine (89) calendar days to the work schedule. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - Tri-State CO#2 - #265-2015.pdf, 2. Change Order #2 - Tri-State - #265-2015.pdf, 3. Justification for Change - Tri-State CO#2 - #265-2015.pdf, 4. Documentation for Change - Tri-State CO#2 - #265-2015.pdf, 5. 00551621.pdf, 6. RESOLUTION - 671-2016.pdf, 7. 265-2015 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
11/3/2016	1	Urban County Council	Approved	Pass
10/27/2016	1	Urban County Council	Received First Reading	
10/25/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Tri-State Roofing and Sheet Metal Co., for the Roof Replacement - Government Center and Arts Place Project, increasing the contract price by the sum of \$12,803 from \$706,136 to \$718,939 and adding eighty-nine (89) calendar days to the work schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order No. Two (2) to the Contract with Tri-State Roofing and Sheet Metal Co., for the Roof Replacement - Government Center and Arts Place Project, increasing the contract price in the amount of \$12,803.00 from \$706,136.00 to \$718,939.00 and extending the construction schedule an additional eighty-nine (89) calendar days. Funds are Budgeted. (L1175-16) (Baradaran/Reed)

Budgetary Implications: Yes

Advance Document Review:

Fully Budgeted: Yes

Account Number: 2606-707201-0001-91012

This Fiscal Year Impact: \$12,803.00

Annual Impact: \$

Project: BLD_REPAIR_2016

Activity: REPAIRMAIN

Budget Reference: 2016

Current Balance: \$159,286.03

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with Tri-State Roofing and Sheet Metal Co., for the Roof Replacement - Government Center and Arts Place Project, increasing the contract price by the sum of \$12,803.00 from \$706,136.00 to \$718,939.00 and adding eighty-nine (89) calendar days to the work schedule.

Section 2 - That an amount, not to exceed the sum \$12,803.00, be and hereby is approved for payment to Tri-State Roofing and Sheet Metal Co. from account #2606-707201-0001-91012 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

