



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1082-17 **Version:** 1 **Name:** Council authorization to execute Change Order No. 1 with OMNI Commercial LLC in the amount of \$2,900 to modify sidewalk elevation to promote better drainage for the Cadentown School House Sidewalk Project.

Type: Resolution **Status:** Approved

File created: 10/2/2017 **In control:** Urban County Council

On agenda: 10/26/2017 **Final action:** 10/26/2017

Enactment date: 10/26/2017 **Enactment #:** R-651-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with OMNI Commercial LLC, for the Cadentown School House Sidewalk Project, increasing the contract price by the sum of \$2,900 from \$25,900 to \$28,800. [Dept. of Environmental Quality and Public Works, Hoskins-Squier]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-bluesheet memo - Cadentown, 2. BA 8792, 3. Change Order, 4. 00588930.pdf, 5. RESOLUTION - 651-2017.pdf, 6. 251-2017 - CONTRACT.pdf

| Date | Ver. | Action By | Action | Result |
|------------|------|-----------------------------------|---------------------------------|--------|
| 10/26/2017 | 1 | Urban County Council | Approved | Pass |
| 10/12/2017 | 1 | Urban County Council | Received First Reading | |
| 10/10/2017 | 1 | Urban County Council Work Session | Approved and Referred to Docket | Pass |

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with OMNI Commercial LLC, for the Cadentown School House Sidewalk Project, increasing the contract price by the sum of \$2,900 from \$25,900 to \$28,800. [Dept. of Environmental Quality and Public Works, Hoskins-Squier]

Authorization to execute Change Order No. 1 with OMNI Commercial LLC in the amount of \$2,900 to modify sidewalk elevation to promote better drainage for the Cadentown School House Sidewalk Project. The new Contract total is \$28,800. Budget Amendment is in process. (L1082-17) (Stone/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: { Select Yes/No, Completed by [Attorney Name, Date]}

Risk Management: {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted: BA 8792 is in process.

Account Number: 3120-707602-7221-91714

This Fiscal Year Impact: \$2,900

Annual Impact: \$

Project: CDBG_2015

Activity: C03F

Budget Reference: 2015

Current Balance: BA 8792 is in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Omni Commercial LLC, for the Cadentown School House Sidewalk Project, increasing the Contract price by the sum of \$2,900 from \$25,900 to \$28,800.

Section 2 - That an amount, not to exceed the sum of \$2,900, be and hereby is approved for payment to Omni Commercial LLC, from account #3120 - 707602 - 91714, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL