



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0572-18 **Version:** 1 **Name:** Change Order #2 Olympic Construction, LLC West Hickman Electrical Shop Project
Type: Resolution **Status:** Approved
File created: 5/22/2018 **In control:** Urban County Council
On agenda: 6/21/2018 **Final action:** 6/21/2018
Enactment date: 6/21/2018 **Enactment #:** R-376-2018

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (final) to the Agreement with Olympic Construction, LLC, for the West Hickman Waste Water Treatment Plant Electrical Shop Project, decreasing the contract price by the sum of \$1,482.25 from \$316,406.82 to \$314,924.57, and extending the date of completion by sixty-one (61) calendar days, to March 28, 2018. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order No. 2 (FINAL) Forms - WH Electrical Shop.pdf, 3. Change Order No. 2 Backup Documents - WH Electrical Shop.pdf, 4. WH WWTP Electrical Shop Map.pdf, 5. 00614385.pdf, 6. RESOLUTION - 376-2018.pdf

Date	Ver.	Action By	Action	Result
6/21/2018	1	Urban County Council	Approved	Pass
6/7/2018	1	Urban County Council	Received First Reading	
6/5/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (final) to the Agreement with Olympic Construction, LLC, for the West Hickman Waste Water Treatment Plant Electrical Shop Project, decreasing the contract price by the sum of \$1,482.25 from \$316,406.82 to \$314,924.57, and extending the date of completion by sixty-one (61) calendar days, to March 28, 2018. [Div. of Water Quality, Martin]

Authorization to execute Change Order #2 (Final) with Olympic Construction, LLC for the West Hickman WWTP Electrical Shop Project, decreasing the Contract price by \$1,482.25 and extending the Contract completion date by 61 calendar days. (L0572-18) (Martin/Hoskins-Squier)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: {Yes, [Michael Cravens, 5/23/18]}

Risk Management: {No}

Fully Budgeted [select]: N/A

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: (\$1,482.25)

Annual Impact: \$

Project: WHWWTPELECSHOP

Activity: CONSTRUCT

Budget Reference: 2016

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with Olympic Construction, LLC, for the West Hickman Waste Water Treatment Plant Electrical Shop Project, decreasing the Contract price by the sum of \$1,482.25 from \$316,406.82 to \$314,924.57, and extending the date of completion by sixty-one (61) calendar days, to March 28, 2018.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL