



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0498-19      **Version:** 1      **Name:** Change Order #2 Final Fleet Management Water Quality Improvements Project  
**Type:** Resolution      **Status:** Approved  
**File created:** 5/1/2019      **In control:** Urban County Council  
**On agenda:** 6/6/2019      **Final action:** 6/6/2019  
**Enactment date:** 6/6/2019      **Enactment #:** R-292-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (final) to the Agreement with Woodall Construction Co., Inc., for the Fleet Management Water Quality Improvements Project, decreasing the Contract price by the sum of \$3,386.25, from \$138,704.74 to \$135,318.49, and extending the date of completion by 160 days, to April 29, 2019. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Project Map.JPG, 4. 00654002.pdf, 5. RESOLUTION - 292-2019, 6. 136-2018 - CONTRACT

Date	Ver.	Action By	Action	Result
6/6/2019	1	Urban County Council	Approved	Pass
5/16/2019	1	Urban County Council	Received First Reading	
5/14/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (final) to the Agreement with Woodall Construction Co., Inc., for the Fleet Management Water Quality Improvements Project, decreasing the Contract price by the sum of \$3,386.25, from \$138,704.74 to \$135,318.49, and extending the date of completion by 160 days, to April 29, 2019. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 (final) to the Agreement with Woodall Construction Co., Inc., for the Fleet Management Water Quality Improvements Project, decreasing the Contract price by the sum of \$3,386.25 from \$138,704.74 to \$135,318.49, and extending the Contract completion date by 160 calendar days. No Budgetary impact. (L0498-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** {Yes, Completed by [Michael Cravens, 4/30/19]}

**Risk Management:** {No}

Fully Budgeted [select]: N/A

Account Number:

This Fiscal Year Impact:   -\$3,386.25

Annual Impact:         \$

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Woodall Construction Company, Inc., for the Fleet Management Water Quality Improvements Project, decreasing the Contract price by the sum of \$3,386.25, from \$138,704.74 to \$135,318.49, and extending the date of completion by 160 days, to April 29, 2019.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL