



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0719-19	<b>Version:</b>	1	<b>Name:</b>	Change Order #1 (Final) Liberty Road Pump Station
<b>Type:</b>	Resolution	<b>Status:</b>	Approved		
<b>File created:</b>	6/24/2019	<b>In control:</b>	Urban County Council		
<b>On agenda:</b>	7/9/2019	<b>Final action:</b>	7/9/2019		
<b>Enactment date:</b>	7/9/2019	<b>Enactment #:</b>	R-406-2019		

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Jones Contracting, Inc., for the Liberty Rd. Pump Station Replacement Project, increasing the Contract price by the sum of \$5,955, from \$230,226 to \$236,181, and extending the date of completion by 100 calendar days, to May 31, 2019. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo.pdf, 2. Change Order No. 1 (Final) - Liberty Road Pump Station Replacement.pdf, 3. Project Area Map - Liberty Road PS.pdf, 4. 00654002.pdf, 5. R-406-2019, 6. Change order to Contract 182-2018.pdf

Date	Ver.	Action By	Action	Result
7/9/2019	1	Urban County Council	Approved	Pass
7/2/2019	1	Urban County Council	Received First Reading	

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Jones Contracting, Inc., for the Liberty Rd. Pump Station Replacement Project, increasing the Contract price by the sum of \$5,955, from \$230,226 to \$236,181, and extending the date of completion by 100 calendar days, to May 31, 2019. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 (Final) to the Agreement with Jones Contracting, Inc., for the Liberty Road Pump Station Replacement Project, increasing the Contract price by the sum of \$5,955.00, from \$230,226.00 to \$236,181.00, and extending the date of completion by 100 calendar days, from February 20, 2019 to May 31, 2019. Funds are Budgeted. (L0719-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 6/19/19]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact:   \$5,955.00

Annual Impact:         \$

Project: LIBERTY\_2018

Activity: CONSTRUCT

Budget Reference: 2018

Current Balance: \$387,992.24

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Jones Contracting, Inc., for the Liberty Road Pump Station Replacement Project, increasing the Contract price by the sum of \$5,955.00, from \$230,226.00 to \$236,181.00, and extending the date of completion by 100 calendar days, to May 31, 2019.

Section 2 - That an amount, not to exceed the sum of \$5,955.00, be and hereby is approved for payment to Jones Contracting, Inc., from account # 4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: