



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	1079-19	Version:	1	Name:	Change Order No. 1 (Final) C3 Construction, LLC for Riviera Road Culvert Replacement
Type:	Resolution	Status:			Approved
File created:	10/7/2019	In control:			Urban County Council
On agenda:	11/14/2019	Final action:			11/14/2019
Enactment date:	11/14/2019	Enactment #:			R-604-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with C3 Construction, LLC, for the Riviera Rd. Culvert Replacement Project, increasing the contract price by the sum of \$11,992.50, from \$270,000.00 to \$281,992.50, and extending the date of completion by sixty (60) calendar days, to September 6, 2019. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Map, 4. 00669396.pdf, 5. RESOLUTION - 604-2019, 6. Contract #306-2018

Date	Ver.	Action By	Action	Result
11/14/2019	1	Urban County Council	Approved	Pass
10/24/2019	1	Urban County Council	Received First Reading	
10/15/2019	1	Urban County Council Work Session		

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with C3 Construction, LLC, for the Riviera Rd. Culvert Replacement Project, increasing the contract price by the sum of \$11,992.50, from \$270,000.00 to \$281,992.50, and extending the date of completion by sixty (60) calendar days, to September 6, 2019. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 (Final) to the Agreement with C3 Construction, LLC for the Riviera Road Culvert Replacement Project, increasing the Contract price by the sum of \$11,992.50 from \$270,000.00 to \$281,992.50, and extending the Contract completion date 60 calendar days, to September 6, 2019. Funds are Budgeted. (L1079-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 09/27/19]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$11,992.50

Annual Impact: \$

Project: STORM_REHAB

Activity: CONSTRUCT

Budget Reference: 2019

Current Balance: \$122,447.73

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with C3 Construction, LLC, for the Riviera Road Culvert Replacement Project, increasing the Contract price by the sum of \$11,992.50, from \$270,000.00 to \$281,992.50, and extending the date of completion by sixty (60) calendar days, to September 6, 2019.

Section 2 - That an amount, not to exceed the sum of \$11,992.50, be and hereby is approved for payment to C3 Construction, LLC, from account # 4052 - 303204 - 92211, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

1079-19_MSC_X:\Cases\WATER-AIR\19-LE0001\LEG\00669396.DOCX