



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	1190-19	Version:	1	Name:	Change Order No. 1 (Final) Baker Court Pump Station
Type:	Resolution	Status:			Approved
File created:	11/1/2019	In control:			Urban County Council
On agenda:	11/21/2019	Final action:			11/21/2019
Enactment date:	11/21/2019	Enactment #:			R-664-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Wooldridge Homes, Inc., for the Baker Court Pump Station Project, increasing the contract price by the sum of \$24,792.25, from \$328,969.00 to \$353,761.25, and extending the date of completion by 53 calendar days, to July 30, 2019. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Baker Court Change Order, 3. Baker Court Area Map, 4. 00672111.pdf, 5. R-664-2019, 6. Contract #304-2018

Date	Ver.	Action By	Action	Result
11/21/2019	1	Urban County Council	Approved	Pass
11/14/2019	1	Urban County Council	Received First Reading	
11/12/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Wooldridge Homes, Inc., for the Baker Court Pump Station Project, increasing the contract price by the sum of \$24,792.25, from \$328,969.00 to \$353,761.25, and extending the date of completion by 53 calendar days, to July 30, 2019. [Div. of Water Quality, Martin]

Authorization to execute Change Order No.1 (final) to the Agreement with Wooldridge Homes, Inc., for the Baker Court Pump Station Project, increasing the Contract price by the sum of \$24,792.25, from \$328,969.00 to \$353,761.25, and extending the date of completion by 53 calendar days. Funds are Budgeted. (L1190-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 10/30/19]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$24,792.25

Annual Impact: \$

Project: NEIGHBOR_SEWER

Activity: CONSTRUCT

Budget Reference: 2020

Current Balance: \$455,510.08

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Wooldridge Homes, Inc., for the Baker Court Pump Station Project, increasing the contract price by the sum of \$24,792.25, from \$328,969.00 to \$353,761.25, and extending the date of completion by 53 calendar days, to July 30, 2019.

Section 2 - That an amount, not to exceed the sum of \$24,792.25, be and hereby is approved for payment to Wooldridge Homes, Inc., from account # 4003 - 303408 - 92811, pursuant to the terms of the change order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: