



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

**File #:** 1091-16, **Version:** 1

---

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, Phases 1 and 3, decreasing the contract price by the sum of \$10,488.43 from \$261,874.24 to \$251,385.81. [Div. of Water Quality, Martin]

Authorization to request approval of Change Order #3 (Final) to the LFUCG Contract with Solid Rock Construction Services, LLC decreasing the final cost of the Cardinal Lane Stormwater Improvements Phase 1 & 3 project by \$10,488.43. The revised Contract amount including this Change Order will be \$251,385.81. (L1091-16) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Fully Budgeted: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: (\$10,488.43)

Annual Impact: \$

Project: CARDINAL\_2012

Activity: CONSTRUCT

Budget Reference: 2012

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, Phases 1 and 3, decreasing the contract price

by the sum of \$10,488.43 from \$261,874.24 to \$251,385.81.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL