

JUSTIFICATION FOR CHANGE	PROJECT:	Pebble Creek Bank Stabilization Project
	TO:	Del Mae, LLC 204 Jackson Fariston Road London, KY 40744
	CHANGE ORDER:	1 (Final)

1. Necessity for change: to reflect the actual installed amounts as well as the underruns and overruns from the existing bid per the attached.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date