




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 11, 2019

SUBJECT: Change Order No. 1 – Arrowhead Drive Stormwater Improvements, Contract No. 014-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 to the agreement with Lagco, Inc. for the Arrowhead Drive Stormwater Improvements project, increasing the contract price by the sum of \$4,652.00 from \$203,462.00 to \$208,114.00.

Why are you requesting?

The requested change is for the excavation of unsuitable materials, surface grading, and installation of 50 linear feet of Class II channel lining at the end of the headwall at 3144 Arrowhead Drive. The owner has determined that the channel downstream of the project is not stable enough to handle the additional flow that will ensue following completion of the project.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$4,652.00

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG STORM_REHAB CONSTRUCT

Martin/Albright

