

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	February 15, 2017 7/20/17
Project:	Lansdowne Merrick Restroom & Concessions Building
Location:	Lansdowne Merrick Park
Contract No.	143-2016
Original Contract Amt.	\$228,000.00
Cumulative Amount of Previous Change Orders	\$30,191.00
Percent Change - Previous Change Orders	13.24%
Total Contract Amount Prior to this Change Order	\$258,191.00
Change Order No.	3

TO: Omni Commercial, LLC
PO Box 34065
Lexington, KY 40588

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Grease trap material & Labor		\$1,690.00	
2	Trench box		\$827.00	
3	Installation of additional clean out		\$400.00	
4	Add 45 additional days for excused delays			
5				
	Total decrease			
	Total increase		\$2,917.00	
	Net Amount of this Change Order	\$2,917.00		
	New Contract Amount Including this Change Order	\$261,108.00		
	Percent Change - This Change Order			1.28%
	Percent Change - All Change Orders			14.52%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Stephen R. Williams* (Proj. Mngr.) Date 7/20/17
 Accepted by *[Signature]* (Contractor) Date 7/20/17
 Approved by *[Signature]* (Director) Date 7/21/17
 Approved by *[Signature]* (Commissioner) Date 8/2/17
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Lansdowne Merrick Restroom & Concessions Building

CONTRACT NO. 143-2016

CHANGE ORDER: 003

1. Necessity for change: Per C.O. Request 3 is to add a grease trap and accompanying plumbing per Health Dept. requirements. Add additional cleanout per Div. of Water Quality requirement. Additional charge for trench box rental due to delays caused by State & City Inspectors.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: Additional 45 days added for excused delays.

Mayor_____
Date