

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 3	Date:	September 29, 2015	
	Project:	Southland Drive Bike Lanes	
	Location:	Southland Drive	
To (Contractor): Lexington Quarry Company 3009 Atkinson Avenue, Suite 300 Lexington, Kentucky 40509	Contract No.	162-2014	
	Original Contract Amt.	\$542,298.80	
	Cumulative Amount of Previous Change Orders	\$131,895.93	
	Percent Change - Previous Change Orders		24.32%
	Total Contract Amount Prior to this Change Order	\$674,194.73	
	Change Order No.	2 Final	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	-\$8,561.24	
	Total increase		\$2,331.53
	Net Amount of this Change Order	-\$6,229.71	
	New Contract Amount Including this Change Order	\$667,965.02	
	Percent Change - This Change Order		-1.15%
	Percent Change - All Change Orders		23.17%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Rowe (Proj. Engr.) Date 10/19/15
 Accepted by [Signature] (Contractor) Date 10/12/15
 Approved by [Signature] (Director) Date 10/20/15
 Approved by [Signature] (Commissioner) Date 10/20/15
 Approved by [Signature] (Mayor or CAO) Date 11/25/15

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER	DATE:	September 29, 2015
	Change Order #:	2
	CONTRACT #:	162-2014

Project: Southland Drive Bike Lanes

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
34	DEL	Sodding	SY	-767.00	7.72	\$ (5,921.24)	\$ -
53	DEL	Standard Curb and Gutter	LF	-55.00	48.00	\$ (2,640.00)	\$ -
58	ADD	Adjust Curb Box Inlet at Rambler Drive	EA	1.00	2331.53	\$ -	\$ 2,331.53
Total decrease						\$ (8,561.24)	
Total increase							\$ 2,331.53
Net (increase) in contract price							\$ (6,229.71)


JUSTIFICATION FOR CHANGE	PROJECT:	Southland Drive Bike Lanes
	CONTRACT NO.	162-2014
	CHANGE ORDER:	2 Final

1. Necessity for change: Change in Scope

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date:



 Mayor

Date

11/25/15

CONTRACT HISTORY FORM



Project Name Southland Drive Bike Lane Project

Contractor: Lexington Quarry Company


Contract Number and Date: 162-2014 July 8, 2014

Responsible LFUCG Division: Engineering


CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>542,298.80</u>	
Next Lowest Bid Amount:		<u>\$568,697.88</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>542,298.80</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>131,895.93</u>	<u>24.3%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-6,229.71</u>	<u>-1.1%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>667,965.02</u>	

SIGNATURES

Project Manager: 

Date: 10/19/15

Reviewed by: 

Date: 10/20/15

Division Director: _____

Date: _____