



**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CHANGE ORDER**

DATE: March 3, 2020  
Change Order #: 1  
CONTRACT #: 173-2019

**Project: Polo Club Boulevard Improvements**

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price	Increase in contract price
27	DEL	Storm Sewer Pipe - 15 inch	LF	670.00	99.00	\$ 66,330.00	\$ -	\$ -
28	DEL	Storm Sewer Pipe - 24 inch	LF	564.00	209.00	\$ 117,876.00	\$ -	\$ -
29	DEL	Storm Sewer Pipe - 30 inch	LF	112.00	123.00	\$ 13,776.00	\$ -	\$ -
30	DEL	Storm Sewer Pipe - 48 inch	LF	207.00	255.00	\$ 52,785.00	\$ -	\$ -
31	DEL	RCEP Storm Sewer Pipe 42 in eq	LF	80.00	307.00	\$ 24,560.00	\$ -	\$ -
37	DEL	Sodding	SY	7,264.00	5.75	\$ 41,768.00	\$ -	\$ -
27	ADD	Storm Sewer Pipe - 15 inch	LF	670.00	95.00	\$ -	\$ -	\$ 63,650.00
28	ADD	Storm Sewer Pipe - 24 inch	LF	564.00	165.00	\$ -	\$ -	\$ 93,060.00
29	ADD	Storm Sewer Pipe - 30 inch	LF	112.00	110.00	\$ -	\$ -	\$ 12,320.00
30	ADD	Storm Sewer Pipe - 48 inch	LF	207.00	245.00	\$ -	\$ -	\$ 50,715.00
31	ADD	RCEP Storm Sewer Pipe 42 in eq	LF	80.00	290.00	\$ -	\$ -	\$ 23,200.00
37	ADD	Erosion Control Blanket	SY	7,264.00	3.00	\$ -	\$ -	\$ 21,792.00
58	ADD	Geotextile Type V	SY	1,388.30	3.75	\$ -	\$ -	\$ 5,206.13
59	ADD	Relocate Force Main - 4" PVC	LF	110.00	75.00	\$ -	\$ -	\$ 8,250.00
60	ADD	Tap Existing Force Main	LS	1.00	1,250.00	\$ -	\$ -	\$ 1,250.00
61	ADD	5' Sanitary Manhole	EA	1.00	8,000.00	\$ -	\$ -	\$ 8,000.00
62	ADD	Pump Around	LS	1.00	4,000.00	\$ -	\$ -	\$ 4,000.00



**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CHANGE ORDER**

DATE: March 3, 2020

Change Order #: 1

CONTRACT #: 173-2019

Project: Polo Club Boulevard Improvements

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
<b>Total decrease</b>						\$ 317,095.00	
<b>Total increase</b>							\$ 296,943.13
<b>Net (increase) in contract price</b>						\$	\$ (20,151.87)

**JUSTIFICATION FOR CHANGE**

PROJECT:	Polo Club Boulevard Improvements
CONTRACT NO.	173-2019
CHANGE ORDER:	1

1. Necessity for change: Contractor self-performing pipe installation in lieu of subcontracting the work. Material substitution. Addition of materials due to poor soil conditions on site. Unforeseen force main discovered during construction has to be rerouted.
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X\_\_\_No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X\_\_\_No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X\_\_\_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X\_\_\_No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date

**CONTRACT HISTORY FORM**

**CO #1**

Project Name Polo Club Boulevard Improvements  
Contractor: ATS Construction  
Contract Number and Date: 173-2019  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount:	\$	<u>2,809,352.40</u>	
Next Lowest Bid Amount:		<u></u>	
B. Amount of Selected Alternate or Phase:	\$	<u></u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>2,809,352.40</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-20,151.87</u>	<u>-0.7%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>2,789,200.53</u>	

---

**SIGNATURES**

Project Manager:	<u>Ben K. Hagen</u>	Date: <u>3/3/20</u>
Reviewed by:	<u>[Signature]</u>	Date: <u>3/3/20</u>
Division Director:	<u>[Signature]</u>	Date: <u>3/3/20</u>

---