



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: THERESA REYNOLDS, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: NOVEMBER 10, 2022

**SUBJECT: Contract Modification No. 3
Contract #167-2015 - Clays Mill Road Section 1 Improvements
Additional Design Phase Engineering Services**

Request: Council authorization to execute Contract Modification No. 3 to the professional services agreement with CDP Engineers in the amount of \$26,542.00, for additional construction administration engineering design services over and above the original scope of services.

Purpose of Request: On August 27, 2015 (Resolution No. 524-2015), Council authorized the execution of an agreement with CDP Engineers, Inc. in the amount of \$526,482.00 for design of the Clays Mill Road Section 1 Project. On April 21, 2016 (Resolution No. 215-2016), Council approved acceptance of Contract Modification No.1 in the amount of \$241,814.00 for Right of Way services. On October 11, 2018 (Resolution No. 609-2018), Council approved acceptance of Contract Modification No. 2 in the amount of \$49,163.00 for design changes and additional appraisals.

The LFUCG Division of Engineering needs this action to cover additional engineering services to address issues which have arisen during the construction phase. A contract modification in the amount of \$26,542.00 has been requested.

What is the cost in this budget year and future budget years? The cost for Fiscal Year 2023 is \$26,542.00. The new contract total is \$844,001.00. No future budget years impact are anticipated.

Are the funds budgeted? Yes, funds are budgeted as follows:

Fund	Dept. ID	Section	Account	Bud Ref	Project	Activity
3160	303202	3251	91715	2015	CLY_ML_RD_2015	CONST

File Number: 1206-22

Director/Commissioner: Burton/Albright

