

JUSTIFICATION FOR CHANGE

PROJECT: TBWWTP Flottweg Centrifuge #3 repair

CONTRACT NO.

CHANGE ORDER #: 1

1. Necessity for change: Equipment is essential for dewatering sludge before final disposal at the landfill. Excessive vibration necessitated inspection and shipment of equipment to the sole source vendor, Further inspection revealed excessive wear and potential failure, requiring a rebuild funded by this change order.

2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.

4. Effect of this change on other prime contractors:

5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs:

8. Effect on contract completion date:

Mayor_____
Date