




LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	August 24, 2020
	Contract Modification:	No. 1 Final
	CONTRACT #:	046-2020

PROJECT: Elizabeth St. and Forest Park Site Improvements

TO: The Allen Company, Inc.
3009 Atkinson Ave Ste 300
Lexington, KY 40509

Original Contract Amount	\$179,185.10
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$179,185.10
Net (increase/decrease) in Contract Amount - (From following pages)	-\$17,166.49
Percent Change of This Contract Modification	-10%
Original Contract Amount	\$179,185.10
Cumulative Amount of all Contract Modifications	-\$17,166.49
Percent Change of all Contract Modifications	-10%
New Contract Amount Including this Change Order	\$162,018.61

Recommended by 	(Proj. Engr.)	Date <u>8/31/2020</u>
Accepted by _____	(Consultant)	Date _____
Accepted by  President	(Contractor)	Date <u>8/27/20</u>
Approved by 	(Director)	Date <u>9/2/20</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: August 24, 2020
 Contract Mod #: No. 1 Final
 CONTRACT #: 046-2020

Project: Elizabeth St. & Forest Park Site Improvements

TO: The Allen Company, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Asphalt Pavement Surface (1.5") Roadway	EA	1	\$ 899.60	\$ -	\$ 899.60
2	ADD	DGA 4" Driveway	EA	1	\$ 680.23	\$ -	\$ 680.23
3	ADD	Curb Reconstruction (KYTC STD Header Curb)	EA	1	\$ 1,295.00	\$ -	\$ 1,295.00
4	ADD	4.5" Concrete Sidewalk	EA	1	\$ 1,921.57	\$ -	\$ 1,921.57
5	ADD	6" PVC Sewer Lateral	EA	1	\$ 1,580.57	\$ -	\$ 1,580.57
6	DEL	Full Depth Pavement Removal	EA	1	\$ 1,719.30	\$ 1,719.30	\$ -
7	DEL	Asphalt Pavement Base (3") Roadway	EA	1	\$ 2,555.96	\$ 2,555.96	\$ -
8	DEL	DGA 9" Roadway	EA	1	\$ 4,739.30	\$ 4,739.30	\$ -
9	DEL	Stone Bridging For Roadway	EA	1	\$ 6,720.00	\$ 6,720.00	\$ -
10	DEL	Excavation Of Undesirable Soil	EA	1	\$ 5,862.40	\$ 5,862.40	\$ -
11	DEL	6" PVC Sewer Lateral	EA	1	\$ 1,946.50	\$ 1,946.50	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ 23,543.46	
Total increase							\$ 6,376.97
Net (increase) in contract price							\$ (17,166.49)

JUSTIFICATION FOR CHANGE

PROJECT:	Elizabeth St. & Forest Park Site Improvements
CONTRACT NO.	046-2020
CHANGE ORDER:	No. 1 Final

- 1. Necessity for change: To provide additional sidewalk and curb quantities necessary to provide site improvements such as adequate drainage and curb repairs. To delete bid items that were not necessary for project completion.

- 2. Is proposed change an alternate bid? ___Yes X No
- 3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

- 4. Effect of this change on other prime contractors: N/A

- 5. Has consent of surety been obtained? ___Yes X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
- 7. Effect on operation and maintenance costs: N/A

- 8. Effect on contract completion date: N/A

_____ Mayor _____ Date