

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Phase 3 Project

CONTRACT NO.: 100-2012

CONTRACT MOD: 1

1. Necessity for change: Scope change

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.


4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

DEC 07 2017
Date

CONTRACT HISTORY FORM

CM #1

Project Name Town Branch Trail Phase 3
Contractor: CDP Engineers, Inc.
Contract Number and Date: 100-2012 4/26/12
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>71,450.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>71,450.00</u>	
D. Amended Contract Amount:	\$	<u>71,450.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>29,000.00</u>	<u>40.6%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>100,450.00</u>	

SIGNATURES

Project Manager:	<u>Keith Row</u>	Date: <u>11/22/17</u>
Reviewed by:	<u>[Signature]</u>	Date: <u>11/27/17</u>
Division Director:	<u>[Signature]</u>	Date: <u>11/27/17</u>
