




CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 6B1 & 6B2
Contractor: Lagco, Inc.
Contract Number and Date: 143-2021 (July 6, 2021)
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

| | | | |
|--|----|---------------------|---|
| A. Original Contract Amount: | \$ | <u>1,242,903.00</u> | |
| Next Lowest Bid Amount: | | | |
| <u>\$2,740,412.82</u> | | | |
| B. Amount of Selected Alternate or Phase: | \$ | <u>0.00</u> | |
| C. Cumulative Amount of All Previous Alternates or Phases: | \$ | <u>1,242,903.00</u> | |
| D. Amended Contract Amount: | \$ | <u>1,242,903.00</u> | |
| E. Cumulative Amount of All Previous Change Orders: | \$ | <u>1,382,866.00</u> | <u>111.3%</u> <small>(Line E / Line D)</small> |
| F. Amount of This Change Order: | \$ | <u>147,110.64</u> | <u>11.8%</u> <small>(Line F / Line D)</small> |
| G. Total Contract Amount: | \$ | <u>2,772,879.64</u> | |

SIGNATURES

| | | |
|--------------------|--|---------------------------|
| Project Manager: |  Andrew Grunwald, P.E. | Date: <u>Jan 19, 2023</u> |
| Reviewed by: |  Mark Feibes, P.E. | Date: <u>01/20/23</u> |
| Division Director: |  W. Douglas Burton, P.E. | Date: <u>1/20/23</u> |
