

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor): Grant Excavating

Date:	June 11, 2015	
Project:	Blue Sky Contract 1	
Location:		
Contract No.	526-2013	
Original Contract Amt.	\$570,000.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$570,000.00	
Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Delete Fence Replacement and Seed & Straw	\$7,000.00		
2	Reroute sewer to avoid conflicts with existing wwtp.		\$23,880.00	
	Install additional manhole and piping for flow meter		\$16,200.00	
	Furnish and install disconnect per KU		\$16,350.00	
	Furnish and install additional creek crossing and		\$875.00	
	Furnish and install additional 8" valve.		\$700.00	
	<b>Total decrease</b>	\$7,000.00		
	<b>Total increase</b>		\$58,005.00	
	<b>Net Amount of this Change Order</b>		\$51,005.00	
	<b>New Contract Amount Including this Change Order</b>		\$621,005.00	
	<b>Percent Change - This Change Order</b>			8.21%
	<b>Percent Change - All Change Orders</b>			8.21%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6.22.15

Accepted by [Signature] (Contractor) Date \_\_\_\_\_

Approved by [Signature] (Director) Date 6/22/15

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_