

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	May 29, 2015	
Project:	Stone Arch Repair	
Location:	Dunbar Community Ctr	
To (Contractor): ABC Construction	Contract No.	97-2015
	Original Contract Amt.	\$39,400.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$39,400.00
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Construct CMU support wall for brick facia and archway		\$25,276.00
	Total decrease	\$0.00	
	Total increase		\$25,276.00
	Net Amount of this Change Order	\$25,276.00	
	New Contract Amount Including this Change Order	\$64,676.00	
	Percent Change - This Change Order		39.08%
	Percent Change - All Change Orders		64.15%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date _____
 Accepted by [Signature] (Contractor) Date May 29, 2015
 Approved by [Signature] (Director) Date _____
 Approved by [Signature] (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Stone Arch Repair

CONTRACT NO. 97-2015

CHANGE ORDER: 1

1. Necessity for change: Once the exterior brick facia was removed, it was found that original construction did not include a needed CMU supporting wall.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend completion date by 1 to 2 weeks.

Mayor_____
Date