

JUSTIFICATION FOR CHANGE

PROJECT: Public Safety Operations Center Phase 1B Renovation

CONTRACT NO. 287-2014

CHANGE ORDER: 15

1. Necessity for change: Per the attached Contract Time Extension request, add 47 working days and no cost to the construction schedule due to a delay of HVAC integration into the city's control system. Per Proposal Request 61Rev1, install vinyl faced gypsum core ceiling tiles adjacent to the operable partition located in Room 125 and wall bumpers for partitions for \$572.06.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: add an additional forty-seven (47) working days to the construction schedule

Mayor_____
Date