

**LEXINGTON-FAYETTE URBAN COUNTY  
 GOVERNMENT CONTRACT MODIFICATION**

Page 1 of 3

To (Contractor):  
 CDP Engineers, Inc.  
 3250 Blazer Parkway  
 Lexington, KY 40509

Date:	November 2, 2021
Project:	Town Branch Trail Phase 3
Location:	Alexandria Dr. to Bizzell Dr.
Contract No.	100-2012
Original Contract Amt.	\$71,450.00
Cumulative Amount of Previous Change Orders	\$50,230.00
Percent Change - Previous Change Orders	70.30%
Total Contract Amount Prior to this Change Order	\$121,680.00
Contract Mod No.	4

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total Increase		\$16,200.00	
	Net Amount of this Change Order	\$16,200.00		
	New Contract Amount Including this Change Order	\$137,880.00		
	Percent Change - This Change Order			22.67%
	Percent Change - All Change Orders			92.97%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 11-2-21  
 Accepted by [Signature] (Contractor) Date 11-3-21  
 Approved by [Signature] (Director) Date 11/3/21  
 Approved by [Signature] (Commissioner) Date 11/4/21  
 Approved by [Signature] (Mayor or CAO) Date 12/13/2021



**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

Page 2 of 3

Project:

Town Branch Trail Phase 3

DATE:

November 2, 2021

Contract Mod #:

4

CONTRACT #:

100-2012

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	Add	Finalize, Revise, and Update Plans	LS	1	\$ 5,000.00	\$ -	\$ 5,000.00
2	Add	Easement Descriptions and Exhibits	EA	4	\$ 2,800.00	\$ -	\$ 11,200.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ -	\$ -
Total increase						\$ -	\$ 16,200.00
Net (increase) in contract price						\$ -	\$ 16,200.00

**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Trail Phase 3

CONTRACT NO.: 100-2012

CONTRACT MOD: 4

1. Necessity for change: To make changes to the existing easements and design plans to allow the project to be constructed.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton  
Mayor

12/13/2004  
Date

**CONTRACT HISTORY FORM**

CM #4

Project Name Town Branch Trail Phase 3

Contractor: CDP Engineers, Inc.

Contract Number and Date: 100-2012 April 26, 2012

Responsible LFUCG Division: Engineering

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount:	\$	<u>71,450.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>                    </u>	
D. Amended Contract Amount:	\$	<u>71,450.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>50,230.00</u>	<u>70.3%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>16,200.00</u>	<u>22.7%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>137,880.00</u>	

**SIGNATURES**

Project Manager:		Date: <u>11-2-21</u>
Reviewed by:		Date: <u>11/02/21</u>
Division Director:		Date: <u>11/3/21</u>