

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT MODIFICATION  
Page 1 of 3**

Date: January 9, 2017  
 Project: Town Branch Trail Phase 5  
 Location: New Circle Road to McConner  
 Contract No. 209-2015  
 Original Contract Amt. \$666,502.00  
 Cumulative Amount of Previous Change Orders \$0.00  
 Percent Change - Previous Change Orders 0.00%  
 Total Contract Amount Prior to this Change Order \$666,502.00  
 Contract Mod No. 1

To (Contractor):  
 Palmer Engineering  
 400 Shoppers Drive  
 Winchester, KY 40392

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
			\$30,000.00
		\$30,000.00	
		\$696,502.00	
			4.50%
			4.50%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Karl...* (Proj. Engr.) Date 1/12/17  
 Accepted by *A. J. ...* (Contractor) Date 1-10-17  
 Approved by *[Signature]* (Director) Date 1/13/17  
 Approved by *[Signature]* (Commissioner) Date 1/13/17  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_



**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Trail Phase 5

CONTRACT NO.: 209-2015

CONTRACT MOD: 1

1. Necessity for change: Scope change
  
2. Is proposed change an alternate bid? \_\_\_Yes XNo
  
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
  
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date