


<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	September 22, 2016	
	Project:	Cross Keys Water Quality	
	Location:	Cross Keys Park	
To (Contractor): BMC Contracting, LLC	Contract No.		
	Original Contract Amt.	\$243,732.90	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$243,732.90	
	Change Order No.	1	


You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Quantity Balance		\$20,578.38
2	Wage Rate Balance		\$34,386.10
	Total decrease	\$0.00	
	Total increase		\$54,964.48
	Net Amount of this Change Order	\$54,964.48	
	New Contract Amount Including this Change Order	\$298,697.38	
	Percent Change - This Change Order		22.55%
	Percent Change - All Change Orders		22.55%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Engr.) Date 9-22-16

Accepted by  (Contractor) Date 9-22-16

Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	September 22, 2016
Project:	Cross Keys Water Quality
Location:	Cross Keys Park
Contract No.	
Original Contract Amt.	\$243,732.90
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$243,732.90
Change Order No.	1

To (Contractor): BMC Contracting, LLC

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Quantity Balance		\$20,578.38	
2	Wage Rate Balance		\$34,386.10	
	Total decrease	\$0.00		
	Total increase		\$54,964.48	
	Net Amount of this Change Order	\$54,964.48		
	New Contract Amount Including this Change Order	\$298,697.38		
	Percent Change - This Change Order			22.55%
	Percent Change - All Change Orders			22.55%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *H. Jacob* (Proj. Engr.) Date 9-22-16  
 Accepted by *Steve Meyer* (Contractor) Date 9-22-16  
 Approved by *Sam L. Price* (Director) Date 9-29-16  
 Approved by *Dorrell Hoskins, Sr.* (Commissioner) Date 9-29-16  
 Approved by *Jim Gray* (Mayor or CAO) Date 27-Oct-16

RECEIVED

OCT 10 2016


**JUSTIFICATION FOR CHANGE**

PROJECT: Cross Keys Water Quality Improvements

CONTRACT NO.

CHANGE ORDER: #1

1. Necessity for change: Balance of Construction Quantities and wage rate balance due \$250,000 exceedance.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: No

  
\_\_\_\_\_  
Mayor

27-Oct-16  
Date