

JUSTIFICATION FOR CHANGE

PROJECT: Government Center Envelope

CONTRACT NO. 126-2019

CHANGE ORDER #: 2

1. Necessity for change: The Consultant fee is a percentage of construction cost. The fee was preliminarily based on the cost estimate. The bid amount was higher than the estimate; therefore the consultant is entitled to a fee increase. Additionally, the swing stage failure resulted in an increase in construction period. The increase in construction period requires the consultant to provide a longer length of service. Documentation from the consultant is attached.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: 0 Days

Mayor_____
Date