




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: August 19, 2019

SUBJECT: Change Order No. 1 – WGPL Storm Sewer Project, Contract #031-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 to the agreement with W. Rogers Company, LLC. for the WGPL Storm Sewer Project, increasing the contract price by the sum of \$2,832.12 from \$1,169,959.00 to \$1,172,791.12 and extending the contract term 3 calendar days from September 14, 2019 to September 17, 2019.

Why are you requesting?

The requested change is due to utility line conflicts. The lines were not in the expected locations and the utilities could not be relocated, so the contractor had to make adjustments to their work and schedule. These changes extend the timeframe of completion by 3 calendar days. The final contract completion date is now September 17, 2019.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$2,832.12
The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG WR_SOUTHLAND CONSENT_DE

Martin/ Albright

