




**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** May 14, 2020

**SUBJECT:** Change Order #2; West Hickman WWTP Final Clarifiers No. 7 & No. 8 Improvements

---

Request

The Division of Water Quality request approval of Change order #2, to Judy Construction Company.; the contractor for the West Hickman WWTP Final Clarifiers No. 7 & No. 8 Improvements.

Purpose of Request

The increase to the contract includes additional cost for additional Walker replacement parts for the rehab of the final clarifiers. These parts were not identified in Walker's original site visit. Detailed descriptions are included in the contract history form and the back-up information attached.

Project Cost in FY20 Budget and Future Budget Years

FY20 – Approval of this change order results in an increase of \$ 22,405.00 to the contract. The revised contract amount including this change order will be \$1,721,140.75 representing a 1.39% increase of the original contract amount.

Future Budget Impact –This change order will not have an impact on future budget years.

Are Funds Budgeted

Funds are Budgeted in: 4003 303401 3421 92711 WH\_CLAR\_7\_8/CONSTRUCT

Martin/Albright

