

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	July 7, 2021	
Project:	Jimmie Campbell Drive Over Town Branch Bridge Project	
Location:	Town Branch WWTP	
To (Contractor): Todd Johnson Contracting, Inc. 497 Dillehay Street Danville, KY 40422	Contract No.	RES # 313-2020
	Original Contract Amt.	257,113.69
	Cumulative Amount of Previous Change Orders	\$33,977.85
	Percent Change - Previous Change Orders	13.22%
	Total Contract Amount Prior to this Change Order	\$291,091.54
	Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Dense Grade Aggregate Base (backup attached) Bid Amount 80TN @ 48.60/TN; Actual 108.37TN @ 48.60/TN		\$1,378.78	
2	Additional Concrete Class A (backup attached) Bid Amount 9.8CY @ 1262.07/CY; Actual 15CY @ 1262.07/CY		\$6,562.76	
3	Additional Concrete Class AA (backup attached) Bid Amount 22.3 CY @1150.83/CY; Actual 25CY @ 1150.83/CY		\$3,107.24	
	Total decrease	\$0.00		
	Total increase		\$11,048.78	
	Net Amount of this Change Order	\$11,048.78		
	New Contract Amount Including this Change Order	\$302,140.32		
	Percent Change - This Change Order			4.30%
	Percent Change - All Change Orders			17.51%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 7/19/2021  
 Accepted by [Signature] (Contractor) Date 7-9-2021  
 Approved by [Signature] (Director) Date 7-28-21  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Jimmie Campbell Drive  
Over Town Branch Bridge Project

CONTRACT NO. RES # 313-2020

CHANGE ORDER: 2

1. Necessity for change: The increase to the contract includes additional actual cost for materials priced in the original bid; dense grade aggregate base, concrete class A, and concrete class AA.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_ Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: No

\_\_\_\_\_  
Mayor

\_\_\_\_\_  
Date