

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	June 17, 2016
Project:	ArtsPlace HVAC Rooftop Equipment Replacement
Location:	161 N Mill St
Contract No.	22-2016
Original Contract Amt.	\$152,978.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$163,463.36
Change Order No.	2

To (Contractor):
Nuday Inc.
230 Wright St
Frankfort, KY 40602

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Switch gear and construction schedule extension	\$0.00	\$7,051.27
2	Emergency Gallery Work	\$0.00	\$15,377.15
	Total decrease	\$0.00	
	Total increase		\$22,428.42
	Net Amount of this Change Order	\$22,428.42	
	New Contract Amount Including this Change Order	\$185,891.78	
	Percent Change - This Change Order		14.66%
	Percent Change - All Change Orders		14.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>[Signature]</i> James L Bush (Proj. Mgr.)	Date	6/17/2016
Accepted by	<i>[Signature]</i> (Contractor)	Date	6/17/16
Approved by	<i>[Signature]</i> (Director)	Date	6/20/16
Approved by	<i>[Signature]</i> (for Comm Reed) (Commissioner)	Date	6-20-16
Approved by	(Mayor or CAO)	Date	