

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	September 17, 2018		
Project:	Jail_Secur_2018		
Location:	600 Old Franfort Cr		
To Unique Security, Inc: Changes resulting from network enhancements as mandated by LFUCG IT.	Contract No.	688-2017	
	Original Contract Amt.	\$3,422,840.86	
	Cumulative Amount of Previous Change Orders	(\$46,365.53)	
	Percent Change - Previous Change Orders	\$0.00	-1.35%
	Total Contract Amount Prior to this Change Order	\$3,376,475.33	
	Change Order No.	3	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Add 24 core armored fiber from main security		\$9,825.00	
	Fiber Termination Cabinets			
	Terminate Fibers at both locations			
	Test/Verify fiber connections			
2	Develop and deploy interim solution for video pending completion of router configuration		\$7,320.00	
	Total decrease	\$0.00		
	Total increase		\$17,145.00	
	Net Amount of this Change Order	\$17,145.00		
	New Contract Amount Including this Change Order	\$3,393,620.33		
	Percent Change - This Change Order			0.51%
	Percent Change - All Change Orders			-0.85%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Michael Campbell (Proj. Mgr.) Date 09.04.2018
 Accepted by _____ (Contractor) Date _____
 Approved by _____ (Director) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: JAIL_SECUR_2018

CONTRACT NO. 688-2017

CHANGE ORDER: 3

1. Necessity for change: Changes resulting from network enhancements as mandated by LFUCG IT.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date