




TO: Mayor Jim Gray
Urban County Council

FROM: 
George S. Milligan Construction Supervisor
Department of Environmental Quality & Public Works

DATE: March 8, 2016

SUBJECT: Change Order #1 to Contract# 219-2015 Prefabricated Truck Shed for Waste Management.

Request

The Department of Environmental Quality and Public Works request approval of Change Order #1 in the amount of \$26,012.61 to Contract 219-2015 with Devere Construction, Inc. for the construction of a truck shed for the Division of Waste Management.

Reason for Request

The LFUCG on October 2, 2015 entered into a contract with Devere Construction to construct a prefabricated 20 bay truck shed for the Division of Waste Management at a cost of \$730,595.00. During the construction to date it has become necessary to make several changes to the plans for the project. The changes include:

- 1) Addition of roof louvers to provide ventilation for CNG fueling.
- 2) Increasing the footing size as required by the manufacturer for wind loading.
- 3) Relocation of existing water line that serves the Wolf Run Pump Station.

The cost of the change is \$26,012.61 and brings the project total to \$756,607.61. This total is still less than the base bid of the next higher bidder.

Cost in Budget Year: \$26,012.61

The Cost for Future FY: None

Are the Funds Budgeted:

Funds are budgeted in: 1115-303501-0001-90512

Milligan/ Hoskins-Squier

