

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	September 21, 2018
Contract Modification:	No. 1
CONTRACT #:	159-2018

PROJECT: Wellington Stormwater Basin "A" Improvements
 Bid No. 80-2018
 Resolution No. 432-2018

TO: Woodall Construction Co., Inc.
 1332 Cahill Drive
 Lexington, KY 40504

Original Contract Amount	\$173,489.30
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$173,489.30
Net (increase/decrease) in Contract Amount - (From following pages)	\$4,200.00
Percent Change of This Contract Modification	2%
Original Contract Amount	\$173,489.30
Cumulative Amount of all Contract Modifications	\$4,200.00
Percent Change of all Contract Modifications	2%
New Contract Amount Including this Change Order	\$177,689.30

Recommended by *P. C. O'Leary* (Proj. Engr.) Date 9/21/2018

Accepted by _____ (Consultant) Date _____

Accepted by *[Signature]* (Contractor) Date 9/21/18

Approved by *Jenifer M. Carey for CHM* (Director) Date 10/5/18

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

DATE:

September 21, 2018

Contract Mod #:

No.1

CONTRACT #:

159-2018

Project: Wellington Stormwater Basin "A" Improvements (Resolution 432-2018)

TO: Woodall Construction Co., Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Tree Removal (5" DIA. To 12" DIA.)	EA	4	\$ 300.00	\$ -	\$ 1,200.00
2	ADD	Tree Removal (<12" DIA. To 24" DIA.)	EA	3	\$ 1,000.00	\$ -	\$ 3,000.00
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 4,200.00
Net (increase) in contract price							\$ 4,200.00

JUSTIFICATION FOR CHANGE

PROJECT:	Wellington Stormwater Basin "A" Improvements
CONTRACT NO.	159-2018
CHANGE ORDER:	No. 1

1. Necessity for change:

Owner determined that 7 more trees needed to be removed from the basin than originally planned.

2. Is proposed change an alternate bid? ___Yes ___X No

3. Will proposed change alter the physical size of the project? ___Yes ___X No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor

Date