




LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	September 24, 2019
	Contract Modificaiton:	No.1 (Final)
	CONTRACT #:	306-2018
PROJECT: Riviera Road Culvert Replacement Bid No. 140-2018 Resolution No. 740-2018		
TO: C3 Construction, LLC 1315-C West Main Street Lexington, KY 40508		
Original Contract Amount		\$270,000.00
Cumulative Amount of Previous Contract Modifications		
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$270,000.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$11,992.50
Percent Change of This Contract Modification		4%
Original Contract Amount		\$270,000.00
Cumulative Amount of all Contract Modifications		\$11,992.50
Percent Change of all Contract Modifications		4%
New Contract Amount Including this Change Order		\$281,992.50
Recommended by <u></u>	(Proj. Engr.)	Date <u>9/20/19</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u></u>	(Contractor)	Date <u>9/24/19</u>
Approved by <u></u>	(Director)	Date <u>10/4/19</u>
Approved by <u>Nancy Albright</u>	(Commissioner)	Date <u>10/29/19</u>
Approved by <u>Linda Gorton</u>	(Mayor or CAO)	Date <u>11/18/2019</u>

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

DATE:

September 24, 2019

Contract Mod #:

No.1 (Final)

CONTRACT #:

306-2018

Project: Riviera Road culvert Replacement (Resolution 740-2018)

TO: C3 Construction, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Steel Plates	EA	1		\$ -	\$ 2,495.00
2	ADD	Additional Milling & Asphalt	EA	1		\$ -	\$ 1,897.50
3	ADD	Driveway Rework	EA	1		\$ -	\$ 7,600.00
4	ADD	60 Calendar Days to the Construction Schedule				\$ -	\$ -
		(Contract Extended to September 06, 2019)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 11,992.50
Net (increase) in contract price							\$ 11,992.50

JUSTIFICATION FOR CHANGE

PROJECT:	Riviera Road Culvert Replacement
CONTRACT NO.	306-2018
CHANGE ORDER:	No. 1 (Final)

1. Necessity for change:

1. The plates were added to help minimize movement between angled culvert sections since they do not have tongue and groove joints.
2. The additional full width milling and paving was needed to repair damage to the existing street surface.
3. The driveway rework was necessary because the new headwall came closer to the existing driveway than anticipated and created an unsafe situation for the homeowner.

2. Is proposed change an alternate bid? ___Yes ___X___No

3. Will proposed change alter the physical size of the project? ___Yes ___X___No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No

If "Yes", will the policies be extended? ___Yes ___No


7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: Extended Construction 60 Calendar Days
(September 6, 2019)*Linda Gorton*

Mayor

Date

11/18/2019



Winchester Rd

60 Winchester Rd

60 Winchester Rd

Project Area (in red)

Riviera Ct

Riviera Rd

Riviera Rd

Riviera Rd Culvert Replacement - Area Map

1923

6487

6559

6773

6880

6760

6709

6730

6720

6850

6720

682

La Somme Dr

6700

6880

6870


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: September 19, 2019

SUBJECT: Change Order No. 1 (Final) – Riviera Road Culvert Replacement, Contract #306-2018

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 (Final) to the agreement with C3 Construction, LLC for the Riviera Road Culvert Replacement Project, increasing the contract price by the sum of \$11,992.50 from \$270,000.00 to \$281,992.50 and extending the contract completion date 60 calendar days from July 8, 2019 to September 6, 2019.

Why are you requesting?

1. Steel plates were added to help minimize movement between angled culvert sections, since they do not have tongue and groove joints;
2. Additional full width milling and paving was needed to repair damage to the existing street surface;
3. Driveway rework was necessary because the new headwall came closer to the existing driveway than anticipated and created an unsafe situation for the homeowner.

The changes mentioned above extend the timeframe of completion by 60 calendar days. The final contract completion date is now September 6, 2019.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$11,992.50
The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG STORM_REHAB CONSTRUCT

Martin / Albright

